COPY

FORM DPW.-CIA 2/05 STATE OF HAWAII
Departmant of Accounting and General Sarvices
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF August

Date: Aug. 29, 2013

CONTRACTOR: Elite Pacific Construction, Inc,

ADDRESS: 46-174 Kabuhipa Street, suite B2 Contract No. 61569 [1
City, State ZIP: HKaneohe, HI 96744 DAGS Job No. 52-10-0658
PROJECT TITLE: Llliuokalani Bullding - Instali PV System and Rercof
CONTRACT

[ =f SUBMITTAL REGISTER | #TOMUENCEMENT REQUIREMENTS
Basic Contract Amount 5 1,770,000.00 lpue monThLY;

{ =T PROJECT SCHEDLE - WAL & ONGOING

{ “I'DALY REPORTS 1= PAYROLL AFFIDAVITS

Lmonmu ESTIMATE CHECKLIST

CHANGE ORDERS { ~1 ConRACT NuMBER [ T PHOJECT NAME & LOCATION
Total _$ 6,422.00 | ] A sicwaTumes
Adjusted Contract Amount B 1,776,422.00
WORK ACCOMPLISHED Baslc Contract Change Order Total
Compleled to Date 7862% _$ 1,391,522.00 100.00% _$ §,422.00 3 1,397.944.00

5  141.,460.00 $ 873.00 § 142,333.00
Amount Subject to Payment $ 1,250,062.00 $ 5,549.00 $ 1.255611.00
Payments to Date 5 871,500.00 $ - $ 871,500.00
$ 378,562.00 $ 5549.00 |$ 384,111.00

Retained REDUCED [ )

Payments Now Due
Payment No. FINALJ[ [ 6

Rumatks:

1 Camputed snd Cheched by
2 | certify thal Iha nbove bitls comec, jusi, that payrment hos nol been recaived, and ait

payroll aildavits have baan submitied, are cuirant, ar propar deductive sxclusions have been

I 1 mads 1 Wi request. aad least B0% of cur worklorcs resides in Hawail
1} Recam=p 7 nspuctor o1 Engnaer Daie X . .
% ; Elite Pacific Construction, Inc.

- I ] Neme of Contesctar
"1 Ramirmanised Btma Eaginaer/Arehdect m Dute %
é%ﬁ" % SEP 1 1 20]3 Edwin Barlongo/ Project Manager q[S' / { 3
& Approvey ¥ Braneh CRal of Datret Engnaart By slgnature f Tille ¥ Date

The Puhnc Adminlsirator cartifias thal chlng- orders have been ssusd and the work p-dmmcd

é / SEP 112013




DPW-CIA 7106
BASIC CONTRACT - PRIME & SUB CONTRACTCOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

page 7 of 8
For the Month of: August
CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 61569
PROJECT TITLE: DAGS Job No.: 52-10-0658
. Liliuokalan] Building - Install PV System and Reroof
[=] S
o CONTRACT,
= LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRAD NG. BASIC CONTRACT AMOUNT| COMPL. TQ DATE RETAINED
Elite Pacific Construction, Inc. | General Contractor ABC-23456 $1,770.000 $1.391,522] 7862%] 50% $44,250.00|A
LICENSE BASIC SUB-CONTRACT
| {SUBCONTRACTOR TRADE NG, AMOUNT COMPL. TO DATE
Aina Environmental Group, :E Asbeslos C-25546 $30,300.00 $30.300]
Beachside Roofing, LLC Roofing BC-22075 $389,064.00 $256,120| 64.00%| 10.0% $25.61%
Statewide General Coniracting Lath and Plaster BC-25436 $5,500.00 $5,500] 100.00%| 50% £275
L.A. Painting, Lid, Palnting C-22044 $17.126.00 000%] 100% 50
Alaka'i Mechanical Corporatic] Mechanical BC-7338 $235,655.00 $188,801] 80 12%| 100% $18.880
Chad's Plumbing. Inc. Plurmbing C-31497 $23,800.00 $23,900] 100.00%] 10.0% $2.290
Amarican Electric Co., LLC | Electrical C-24422 $485,745.00 $242.494| 48.92%| 10.0% $24 249
A-1 Construction Corporation] Stone Restoralion BC-15252 $227,753.00 $227.753] 100.00%] 10.0% $22,775
Total Retalned from Subs $97.210|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | s141,460.00

| certify that the above retentions are correct for this request.

Checked/Verifed by

Elite Pacific Consiruction. Inc.

Name of Contractor

Ly =
M’éy 7 /5 / / } Initial - Project Inspector or Engineer
Edwin Barlofige, Project Manag

By Signalure Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August

DOPW-CIABIOE
Page 5of8

Contract No.: 61569

CONTRACTOR: Elite Pacific Construction, Inc.
PROJECT TITLE: DAGS Job No.: 52-10-0658
Lilivokalani Building - Instali PV System and Reroof

= CHANGE
% L ORDER
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. CHANGE DRDER AMOUNT| COMPL. TO DATE|% CMPL % RETAINED

Ekte Pacific Construction, Inc. |General Contraclor ABC-23456 $6.422 $6.422] 10000%| S50% $321

CHANGE]
ORDER SUB
LICENSE RETN AMOUNT
ISUBCONTRACTOR TRADE NO. CHANGE QRDER SUB AMOUNT| COMPL. TO DATE|% CMPL % RETAINED
Alaka’l Mechanical Corp Mechanical ABC-7328 35526 $5.526] 100.00%| 10.00% $552
#DIVIO! | 10.00% $0
#DIVIOI | 10.00% 50
#OIVIH | 10.00% 30
#DIVID 10% $0
#DIVIQ! 10% L]
#ODIVIQ! 10% $0
#DIVioI 10% 50
#OIVRY! 10% $0
#DIVA! 10% $0
#DIV! 10% 50
#DIVD! 10% $0
H#DIVIOI 16% 50
#DIVII 10% 30
H#DIVIO 10% $0
#DIVI! 10% 50
#OIVID! 10% $0
#DIVIO 10% $0
$0
Total Retained from Subs $552|8

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Elite Pacific Conslruction., Inc

Name of Conlgactor

gham, Project Manager

9/8!i

By Signature

NOTE

Columnar Iotals shall be aqual in dollar value to that on

tha Monthly Estimate Sheat

"Date

Checked/Verified by*

Al"'?

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: LILIUOKALANI BUILDING - INSTALL PV SYSTEM AND REROOF

BILLING MONTH: August-13 DAGS JOB NO.: 5 2-10-0658 CONTRACT NO.: 61569

CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC,

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retajnage Amount Due
0Z Bll-43IM - $405875.00 $27,313.00 %378562.00
Totals: $405,875.00 $27,313.00 $378,562.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 B11-427M $6,422.00 $873.00 $5,549.00
Totals: $6,422.00 $873.00 $5,549.00
Grand Total: $412,297.00 $28,186.00 $384,111.00

@d 6?42, 9/12/2013
Verified/ By DATE

(This Section for Administratlve Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. 0\ 04N 36]

Verified By F", SEP 17 2m3

RECEIVED - DAGS
11V, OF PUBLIC WORKL
2013SEP 23 AM10: 32



